Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

55C0001L Feature Carried HARBOR BLVD-SB Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected  SANTA ANA RIV
Design
j Orange ist.:
IPEE?L County Name g Dist.: 12 Constru. Auth.
1 Orange County Project Complete 12/1/94
55C0013 Feature Carried VIA LIDO Schedule Planned Actual Current $ Estimate: [$801,024
Comments:
Strate :
Complete Feature Intersected WEST LIDO CHANNEL v 6/22/95 S
Design
j Orange ist.:
IP;)]. STPLZ-5151(002) County Name g Dist.: 12 Constra. Auth. 224198
2 STPLZ.5151(004) Newport Beach Project Complete 1/14/99
55C0022 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$456,000
Comments:
f Strate :
In Design Feature Intersected  SANTA ANA RIV i s/20/01 U
Design
Proj. County Name Orange Dist.: 12
,é?] BRLSZA-5063(038) Y Constru. Auth. 6/1/00
3 Santa Ana Project Complete
55C0046 Feature Carried  GARDEN GROVE BLVD Schedule Planned Actual Current $ Estimate: [$367,200
Comments:
Strate :
Complete Feature Intersected  SANTA ANA RIVER v sy26/07 L
Design 1/21/98
j Orange ist.:
,Pé?l " | STPLZ-5073(011) County Name 2 Dist: 2 Constru. Auth. 4/27/98
4 STPLX-5073(014) Orange Project Complete 3/1/99 12/1/99
55C0049 Feature Carried SANTIAGO CYN RD Schedule Planned Actual Current $ Estimate: [$175,000
Comments:
. Strate :
In Construction Feature Intersected  SANTIAGO CREEK v S Sy
Design 11/1/97 1/26/98
Proj. County Name Orange Dist.: 12
|D;J STPLZ-5955(016) y Constru. Auth. 11/1/98 8/1/00
Orange Count; 1
5 BRLRT-5955(021) g y Project Complete 10/1/99
55C0050 Feature Carried ORANGEWOOD AV Schedule Planned Actual Current $ Estimate: [$64,800
Comments:
Strate :
Complete Feature Intersected  SANTA ANA RIVER i sy26/07 o
Design 1/21/98
j Orange ist.:
IP;)]. STRLZ_5073(011) County Name g Dist 12 Constru. Auth, 127198
6 STPLZ.5055(024) Orange Project Complete 3/1/99 12/1/99
55C0052 Feature Carried LOSALAMITOSBLVD Schedule Planned Actual Current $ Estimate: [$1,301,762
Comments:
Strate :
Complete Feature Intersected COYOTE CR i d ALY 6/27/90 Total construction cost for these 3
Design 3/7/91 bridges: $1,416,100, #55c0052,
j Orange ist.: 55c0264L/R
,Péf" " | STPLNZ-5363(002) County Name 2 Dist: 2 Constru. Auth. 8/6/95
7 Los Alamitos Project Complete 12/19/96
55C0057 Feature Carried CHAPMAN AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
" Strate :
No Retrofit Feature Intersected  SANTIAGO CREEK CHANNEL v UetEs NS
Design
Proj. County Name Orange Dist.: 12
|D;J STPLZ-5955(011) y Constru. Auth.
8 Orange Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

55C0103 Feature Carried HAMILTON-VICTORIA Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected  SANTA ANA RIV
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru. Auth.
9 Orange County Project Complete 12/1/93
55C0111 Feature Carried TUSTIN AVE Schedule Planned Actual Current $ Estimate: [$1,197,318
Comments:
Strate
Complete Feature Intersected  SANTA ANA RIV d 82691 82691
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru Auth.
10 Anaheim Project Complete 7/12/94
55C0122 Feature Carried BREA BLVD Schedule Planned Actual Current $ Estimate: ($130,000
Comments:
. Strate
In Construction Feature Intersected BREA CANYON d y26i97 326197
) Design 9/1/97 1/21/98
i Orange .
IPS?J- STPLZ-5055(016) County Name g Dist: 12 o s Auth, 8/1/00
1 Orange County Project Complete
55C0123 Feature Carried BREA BOULEVARD Schedule Planned Actual Current $ Estimate: [$200,000
Comments:
. Strate
In Construction Feature Intersected BREA CANYON v y26i97 326197
Design 9/1/97 1/21/98
i Orange ist.:
IP;)]. STPLZ.5055(016) County Name g Dist.: 12 Constru. Auth. 8/1/00
12 Orange County Project Complete
55C0127 Feature Carried VALLEY VIEW ST Schedule Planned Actual Current $ Estimate: [$0
_ Strategy Comments:
No Retrofit Feature Intersected FULLERTON CR CHANNEL
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru Auth.
13 Buena Park Project Complete
55C0130 Feature Carried GLASSELL ST Schedule Planned Actual Current $ Estimate: ($104,896
Comments:
Strate
Complete Feature Intersected  SANTA ANA RIV d 912392 9123792
Design 8/12/93
Proj. County Name Orange Dist.: 12
ID:J STPLX-5073(014) Yy Constru. Auth.
14 Orange Project Complete 12/7/95
55C0148 Feature Carried WARNER AVE Schedule Planned Actual Current $ Estimate: $0
Strategy Comments:
Complete Feature Intersected  SANTA ANA RIV
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru Auth.
15 Orange County Project Complete 12/1/94
55C0154 Feature Carried EDINGER AVE Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected SANTA ANA RIVER
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru. Auth.
16 Orange County Project Complete 12/1/95
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

55C0159 Feature Carried BALL RD Schedule Planned Actual Current $ Estimate: [$27,000
Comments:
Strate| :
Complete Feature Intersected SANTA ANA RIV v S 5126097
Design 1/21/98
1 Orange ist.:
,Pé?l " | STPLZ-5073(011) County Name 2 Dist.. 2 Constru. Auth. 4/27/98
17 STPLZ-5955(024) Orange Project Complete 3/1/99 12/1/99
55C0163 Feature Carried MCFADDEN AVE Schedule Planned Actual Current $ Estimate: [$188,000
. Strate Comments:
In Design Feature Intersected  SANTA ANA RIV v S S/20/01
Design
Proj. County Name Orange Dist.: 12
ID: ! BRLSZA-5063(037) y Constru. Auth.
18 Santa Ana Project Complete
55C0175 Feature Carried SILVERADO CYN RD Schedule Planned Actual Current $ Estimate: [$0
. Strate Comments:
No Retrofit Feature Intersected LADD CANYON v S Sy
Design
Proj. County Name Orange Dist.: 12
|D:J STPLZ-5955(016) y Constru. Auth.
19 Orange County Project Complete
55C0178 Feature Carried SILVERADO CYN RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected SILVERADO CYN CREEK d S 5126097
Design
Proj. County Name Orange Dist.: 12
ID: ! STPLZ-5955(016) Y Constru. Auth.
20 Orange County Project Complete
55C0221R Feature Caried MOULTON PARKWAY Schedule Planned Actual Current $ Estimate: [$0
) Strate Comments:
No Retrofit Feature Intersected ALISO CREEK d S 3/26/97
Design
Proj. County Name Orange Dist.: 12
|D;J STPLZ-5955(016) y Constru. Auth.
21 Orange County Project Complete
55C0258 Feature Carried GILBIRT DR Schedule Planned Actual Current $ Estimate: [$950,413
Strate Comments:
Complete Feature Intersected  SHELTER CHANNEL v PR L2592
Design 8/28/92
Proj. County Name Orange Dist.: 12
|D:J STPLNZ-5181(019) y Constru. Auth.
29 Huntington Beach Project Complete 6/1/96 6/1/96
55C0259 Feature Carried DAVENPORT DR Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate| :
Complete Feature Intersected WEATHERLY CHANNEL d PR L2592
Design 8/28/92
Proj. County Name Orange Dist.: 12
ID: ! STPLNZ-5181(019) y Constru. Auth.
23 Huntington Beach Project Complete 6/1/99 6/1/96
55C0260 Feature Carried TRINIDAD LN Schedule Planned Actual Current $ Estimate: [$162,000
Strate Comments:
Complete Feature Intersected  TRINIDAD ISLAND CHANNEL d S 1597
Design 1/26/98
1 Orange ist.:
ré?l' STPLZ-5181(023) County Name 2 Dist.. 2 Constru. Auth. 11/1/98
24 | BRI ozB-5955(025) Huntington Beach Project Complete 11/1/99 12/1/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

55C0261 Feature Carried 38TH ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected RIVO ALTO v 6/22/95 S
Design
j Orange ist.:
,Pé?l " | STPLZ-5151(004) County Name 2 Dist: 2 Constru. Auth. 8/27/98
25 Newport Beach Project Complete 1/14/99
55C0264L Feature Carried CERRITOS AVE WBND Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected  COY OTE CREEK d 6/271%0 6/271% Total construction cost for these 3
Design 3/7/91 bridges: $1,416,100, shown under
1 Orange ist.: 55C0052.
IP;)]. STPLNZ-5363(002) County Name g Dist.: 12 Constra. Auth. 3/6/%5
26 Los Alamitos Project Complete 12/19/96
55C0264R Feature Carried CERRITOS AVE EBND Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected COY OTE CREEK i d 6/271%0 6/211%0 Total construction cost for these 3
Design 3/7/91 bridges: $1,416,100, shown under
j Orange ist.: 55C0052.
ré?]' STPLNZ-5363(002) County Name L Dist 42 Constru. Auth. 8/6/95
27 Los Alamitos Project Complete 12/19/96
55C0282 Feature Carried ADMIRALTY DR Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected QUEEN ELIZABETH PASSAGE v V23/02 PR
Design 8/25/92
Proj. County Name Orange Dist.: 12
ID: ! STPLNZ-5181(019) y Constru. Auth.
28 Huntington Beach Project Complete 6/1/96 6/1/96
55C0283 Feature Carried BROADWAY Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected SUNSET CHANNEL v 11/30192 R
Design
j Orange ist.:
IPEE?L County Name g Dist.: 12 Constru Auth.
29 Orange County Project Complete
55C0284 Feature Carried HUMBOLT DR Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected  SHORT CHANNEL i y2s/92 Sk
Design 8/28/92
Proj. County Name Orange Dist.: 12
|D:J STPLNZ-5181(019) y Constru. Auth.
30 Huntington Beach Project Complete 6/1/96 11/6/96
55C0306 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$119,450
Comments:
. Strate
In Construction Feature Intersected NUTWOOD AVE POC _ d S e Bridgewill be demolished.
Design 6/30/98
j Orange ist.:
,Pé?l " | STPLZ-5133(010) County Name d Dist: 2 Constru. Auth. 6/9/99
31 Fullerton Project Complete 1/1/00
55C0344 Feature Carried ADAMSAVE Schedule Planned Actual Current $ Estimate: [$405,000
Comments:
Strate
Complete Feature Intersected  SANTA ANA RIVER v sy26/07 i
Design 9/1/97 1/21/98
Proj. County Name Orange Dist.: 12
|D;J STPLZ-5955(016) y Constru. Auth. 10/1/98 4/16/99
32 | pRiszD-5055(022) Orange County Project Complete 9/1/99 12/1/99
4 Printed: April 11, 2001



Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

55C0353 Feature Carried BALSAM AVE Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected CARBON CREEK CHANNEL
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru. Auth.
23 Anaheim Project Complete
55C0354 Feature Carried KENWOOD AVE Schedule Planned Actual Current $ Estimate: [$0
_ Strategy Comments:
No Retrofit Feature Intersected CARBON CREEK CHANNEL
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru Auth.
24 Anaheim Project Complete
55C0372 Feature Carried 5TH ST Schedule Planned Actual Current $ Estimate: [$576,000
Comments:
. Strate
In Design Feature Intersected SANTA ANA RIVER d 2201 322001
Design
Proj. County Name Orange Dist.: 12
Prol- | grysza-s063(039) Yy 9 Constru. Auth. 6/1/00
35 Santa Ana Project Complete
55C0428 Feature Carried  SPRINGDALE ST Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected E GRDN GRVE-WINTRBG
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru. Auth.
36 Huntington Beach Project Complete
55C0432 Feature Cartied EDWARDS ST Schedule Planned Actual Current $ Estimate: [$0
_ Strategy Comments:
No Retrofit Feature Intersected E GRDN GRVE-WNTRBG
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru Auth.
37 Huntington Beach Project Complete
55C0453 Feature Carried GRAHAM ST Schedule Planned Actual Current $ Estimate: $0
_ Strategy Comments:
No Retrofit Feature Intersected  WESTMINSTER CHANNEL
Design
; Orange ist.:
|PE§9]' County Name g Dist: 12 1™ nstra. Auth
38 Huntington Beach Project Complete
55C0458L Feature Carried LINCOLN AVE WBND Schedule Planned Actual Current $ Estimate: [$378,478
Comments:
Strate
Complete Feature Intersected COY OTE CREEK d 81497 81497
Design 6/1/97
i Orange ist.:
IP;)]. STPLZ.5330(000) County Name g Dist.: 12 Constru Auth. 224198
39 Cypress Project Complete 10/30/98 11/9/98
55C0458R Feature Carried LINCOLN AVE EBND Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected COY OTE CREEK d 81497 81497
Design 6/1/97
i Orange ist.:
IP;)]. STPLZ-5330(002) County Name g Dist.: 12 Constru Auth. 224198
40 Cypress Project Complete 10/30/98 11/9/98
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

55C0471 Feature Carried AT & SF RR Schedule Planned Actual Current $ Estimate: [$0
: Strategy Comments:
No Retrofit Feature Intersected LEWIS STREET UNDERPASS Considered privately owned.
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru. Auth.
“n Anaheim Project Complete
55C0513 Feature Carried FAIRVIEW ST Schedule Planned Actual Current $ Estimate: ($477,668
Comments:
f Strate :
In Design Feature Intersected SANTA ANA RIVER d 912392 912392
Design 4/30/93
i Orange ist.:
IPET]. County Name 9 Dist: 12 Constru. Auth. 8/1/00
42 Santa Ana Project Complete 8/1/01
55C0561 Feature Carried |SLAND WAY Schedule Planned Actual Current $ Estimate: [$802,413
Comments:
. Strate :
In Construction Feature Intersected DANA POINT HARBOR d S/18/97 S/s/o7
) Design 5/17/99 1/26/98
i Orange .
IPS?J- STPLZ-5055(016) County Name 9 Dist 12 onstru. Auth, 1/24/00
Orange Count 1
43 BRLOZB.5055(02%) fo] y Project Complete
55C0014 Feature Carried Marine Ave. Schedule Planned Actual Current $ Estimate: [$2,429,690
Comments:
Strate ’
Complete Feature Intersected Balboa Island Chnl. v 6/22195 6/22195
Design
i Orange ist.:
IP;)]. STPLZ.5151(000 County Name g Dist.: 12 Constru. Auth. 11/6/98
m Newport Beach Project Complete 10/11/99
55C0655 Feature Carried Terminal Roadway/South Ramp Schedule Planned Actual Current $ Estimate: ($250,000
Strategy Comments:
Pre-Strategy Feature I ntersected
Design
i Orange ist.:
IPDI’?]_ County Name g Dist.: 12 Constru Auth.
45 Orange County Project Complete
55C0656 Feature Carried Northwest Spur Schedule Planned Actual Current $ Estimate: ($250,000
Strategy Comments:
Pre-Strategy Feature I ntersected
Design
; Orange ist.:
|PE§?L County Neme . Dist 12 Constru. Auth.
46 Orange County Project Complete
55C0657 Feature Carried Northeast Spur Schedule Planned Actual Current $ Estimate: [$250,000
Strategy Comments:
Pre-Strategy Feature I ntersected
Design
i Orange ist.:
IPDI’?]_ County Name fo] Dist.: 12 Constru. Auth,
47 Orange County Project Complete
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